		Paper 3A
Proposed amendments to risk register

CR 2 –Target completion date amended from 31/7/25 to 31/10/25.
CR 2 -  FARC reworded the further actions planned to confirm that tree surveys are all complete, quotations have been reviewed, and contractor appointed with a target date of 31/10 25 for completion of remedial works.
CR 4  -  A further action planned was added, noting that the Internal Audit review on IT Security is to be undertaken in Oct/Nov 2025.
CR 5  -  Further action added regarding the exercise underway to resolve Land/Title issues. 
